

December 28, 2015
Jefferson County PSD
Flowing Springs Collection System

PROPOSED PROJECT SCHEDULE

1	Professional Services Acquired	November 2014
2	Submission of USDA-RUS Application	November 2015
3	USDA Review and Approval	January 2016
4	Submission of project plans and specifications	February 2016
5	Approval of project plans and specifications	April 2016
6	Submit to the West Virginia PSC	February 2016
7	80% ROW, 100% Land Acquisition	June 2016
8	Request Authorization to Bid	June 2016
9	PSC approval	September 2016
10	Advertisement for bids	June 2016
11	Open Bids	July 2016
12	Award Contracts	October 2016
13	Loan Closing	October 2016
14	Start Construction	November 2016
15	End Construction	November 2017